

# Forward in Their Footsteps

## PHASE II - TIMELINE

TASK #	TASK DESCRIPTION	Mar-07				Apr-07				May-07				Jun-07			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
10	Build Major Donor Prospect List	█				█	█			█	█	█	█	█	█	█	█
11	Identify, Research, & Evaluate Major Donor Potential	█				█	█			█	█	█	█	█	█	█	█
22	Schedule Meetings & Solicit Major Donor Prospects	█				█	█			█	█	█	█	█	█	█	█
23	Share Plan for Phase II of Campaign with Clergy & Lay Leaders			█	█	→											
24	Submit Fundraising Proposal to Annual Conference for Final Approval																★
25	Recruit / Hire / Train FITF Campaign Assistant																█ →
26	Recruit FITF "Kick-Off" Teams																█ █
27	Develop Materials for Every Church-Every Member Goal Setting Sessions																█ →
28	Schedule Goal Setting Sessions																
29	Distribute Goal Setting Session Materials																
30	Conduct Goal Setting Sessions																
31	Develop Materials for "Kick-Off" Teams																
32	Develop Materials for FITF Kick-Off & Celebration Sunday Worship Services																
33	Conduct Training Sessions with All FITF Kick-Off Volunteers																
34	Schedule Kick-Off Team Church Assignments																
35	Schedule & Conduct Band Wagon Tour of DSC																
37	Conduct Additional / Refresher Kick-Off Training Sessions																
38	Ship Kick-Off Materials to Churches																
39	Conduct FITF Kick-Off Services																
40	Begin Pledge Collection / Data Entry Process																
41	Conduct Celebration Sunday Services																
42	Continue Pledge Collection / Data Entry Process																
43	Develop Materials for Phase III: G.R.E.A.T. Program																

# Forward in Their Footsteps

## PHASE II - TIMELINE

TASK #	TASK DESCRIPTION	Jul-07				Aug-07				Sep-07				Oct-07			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
10	Build Major Donor Prospect List																
11	Identify, Research, & Evaluate Major Donor Potential																
22	Schedule Meetings & Solicit Major Donor Prospects																
23	Share Plan for Phase II of Campaign with Clergy & Lay Leaders																
24	Submit Fundraising Proposal to Annual Conference for Final Approval																
25	Recruit / Hire / Train FITF Campaign Assistant																
26	Recruit FITF "Kick-Off" Teams																
27	Develop Materials for Every Church-Every Member Goal Setting Sessions																
28	Schedule Goal Setting Sessions																
29	Distribute Goal Setting Session Materials																
30	Conduct Goal Setting Sessions																
31	Develop Materials for "Kick-Off" Teams																
32	Develop Materials for FITF Kick-Off & Celebration Sunday Worship Services																
33	Conduct Training Sessions with All FITF Kick-Off Volunteers																
34	Schedule Kick-Off Team Church Assignments																
35	Schedule & Conduct Band Wagon Tour of DSC																
37	Conduct Additional / Refresher Kick-Off Training Sessions																
38	Ship Kick-Off Materials to Churches																
39	Conduct FITF Kick-Off Services																
40	Begin Pledge Collection / Data Entry Process																
41	Conduct Celebration Sunday Services																
42	Continue Pledge Collection / Data Entry Process																
43	Develop Materials for Phase III: G.R.E.A.T. Program																

# Forward in Their Footsteps

## PHASE II - TIMELINE

TASK #	TASK DESCRIPTION	Nov-07				Dec-07				Jan-08				Feb-08			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
10	Build Major Donor Prospect List																
11	Identify, Research, & Evaluate Major Donor Potential																
22	Schedule Meetings & Solicit Major Donor Prospects																
23	Share Plan for Phase II of Campaign with Clergy & Lay Leaders																
24	Submit Fundraising Proposal to Annual Conference for Final Approval																
25	Recruit / Hire / Train FITF Campaign Assistant																
26	Recruit FITF "Kick-Off" Teams																
27	Develop Materials for Every Church-Every Member Goal Setting Sessions																
28	Schedule Goal Setting Sessions																
29	Distribute Goal Setting Session Materials																
30	Conduct Goal Setting Sessions																
31	Develop Materials for "Kick-Off" Teams																
32	Develop Materials for FITF Kick-Off & Celebration Sunday Worship Services																
33	Conduct Training Sessions with All FITF Kick-Off Volunteers																
34	Schedule Kick-Off Team Church Assignments																
35	Schedule & Conduct Band Wagon Tour of DSC																
37	Conduct Additional / Refresher Kick-Off Training Sessions																
38	Ship Kick-Off Materials to Churches																
39	Conduct FITF Kick-Off Services																
40	Begin Pledge Collection / Data Entry Process																
41	Conduct Celebration Sunday Services																
42	Continue Pledge Collection / Data Entry Process																
43	Develop Materials for Phase III: G.R.E.A.T. Program																

# Forward in Their Footsteps

## PHASE II - TIMELINE

TASK #	TASK DESCRIPTION	Mar-08				Apr-08				May-08				Jun-08			
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
10	Build Major Donor Prospect List																
11	Identify, Research, & Evaluate Major Donor Potential																
22	Schedule Meetings & Solicit Major Donor Prospects																
23	Share Plan for Phase II of Campaign with Clergy & Lay Leaders																
24	Submit Fundraising Proposal to Annual Conference for Final Approval																
25	Recruit / Hire / Train FITF Campaign Assistant																
26	Recruit FITF "Kick-Off" Teams																
27	Develop Materials for Every Church-Every Member Goal Setting Sessions																
28	Schedule Goal Setting Sessions																
29	Distribute Goal Setting Session Materials																
30	Conduct Goal Setting Sessions																
31	Develop Materials for "Kick-Off" Teams																
32	Develop Materials for FITF Kick-Off & Celebration Sunday Worship Services																
33	Conduct Training Sessions with All FITF Kick-Off Volunteers																
34	Schedule Kick-Off Team Church Assignments																
35	Schedule & Conduct Band Wagon Tour of DSC																
37	Conduct Additional / Refresher Kick-Off Training Sessions																
38	Ship Kick-Off Materials to Churches																
39	Conduct FITF Kick-Off Services																
40	Begin Pledge Collection / Data Entry Process																
41	Conduct Celebration Sunday Services																
42	Continue Pledge Collection / Data Entry Process																
43	Develop Materials for Phase III: G.R.E.A.T. Program																